

ADDENDUM NO. 2

To the Plans and Specifications for the

WREN LOOP ROAD AND WHITE ROAD CULVERT REPLACEMENT PROJECT

Project No. 1794

For the Department of Public Works, Cowlitz County, Washington

Bid Opening Date: **July 2, 2019 at 11:00 a.m.** (unchanged)

THIS ADDENDUM IS HEREBY MADE A PART OF THE CONTRACT DOCUMENTS TO THE SAME EXTENT AS THOUGH IT WAS ORIGINALLY INCLUDED THEREIN.

SPECIAL PROVISIONS

1-08.3 Progress Schedule.

Add the following to Section 1-08.3:

The precast components for the Precast Concrete Box Culvert, 18-ft Span and the Precast Concrete Box Culvert, 14-ft Span bid items will be supplied by Columbia Precast Products, 1765 Howard Way, Woodland, WA 98674. These items are scheduled to be ready for delivery by August 28, 2019. The Contractor shall include this in the Progress Schedule.

The Contracting Agency does not yet have all the Rights of Way necessary for the work on White Road. The Contractor shall not begin work on White Road until the necessary Rights of Way have been acquired. If the necessary Rights of Way have not been acquired in time to allow construction of the in-water work for the culvert on White Road within the time allowed by permits, this portion of the Work may be suspended in accordance with Section 1-08.6. Regardless of the disposition of the White Road Right of Way, the Contractor shall complete the work on Wren Loop Road within the 2019 in-water work period indicated in the permits.

1-08.4 Prosecution of Work

Delete the first sentence of paragraph one of Section 1-08.4 which begins "The Contractor shall begin...," and replace with the following:

The work shall begin within five (5) calendar days from the date of execution of the contract by the County.

1-08.5 Time for Completion

Delete the third paragraph of Section 1-08.5, which begins "Contract time shall begin..." and replace with the following:

Contract time shall begin on the fifth calendar day after the County executes the contract.

1-08.6 Suspension of Work

Section 1-08.6 is supplemented with the following:

If the necessary Rights of Way have not been acquired in time to allow construction of the in-water work for the culvert on White Road within the time allowed by permits, this portion of the Work may be suspended until the beginning of the 2020 in-water work period indicated in the permits. In this case, force account mobilization will be paid to the Contractor in accordance with Section 1-09.6, to cover the Contractor's costs associated with the additional mobilization and demobilization of equipment and labor. The Contractor may request an increase in unit prices for the work to be completed following the suspension, if the Contractor's costs have increased during the suspension. Unit price increases are limited to the amount of documented cost increases submitted by the Contractor and verified by the Contracting Agency.

Acknowledgment of this addendum is required under ADDENDA on Page 9 of the Contract Documents.

ISSUED THIS 20th DAY OF JUNE, 2019.



SUSAN EUGENIS, P.E.

County Engineer

Cowlitz County Public Works

1600 13th Avenue South

Kelso, WA 98626